
Tank Removal Plan A* Plan B* Time Saved

Tank Removal Newspaper Notices Published
1/6/2011 and 

1/8/2011

1/6/2011 and 

1/8/2011
0

Post Cards Mailed to Mailing List 1/6/2011 1/6/2011 0

Public Comment Period for Tank Removal
1/10/2011 to 

2/8/2011

1/10/2011 to 

2/8/2011
0

Tank Removal Field Work Complete 1/27/2011 1/27/2011 0
Tank Removal Responsiveness Summary Complete 2/15/2011 2/15/2011 0

Draft Tank Removal Report Complete 2/28/2011 2/28/2011 0
Draft Tank Removal Report Review Complete 3/10/2011 3/10/2011 0
Final Tank Removal Report Complete 3/24/2011 3/24/2011 0
Approve Tank Removal Report 3/29/2011 3/29/2011 0

Remedial Investigation (RI)
Draft RI Report Complete 2/7/2011 2/7/2011 0

Draft RI Report Review Complete 3/2/2011 3/2/2011 0

Revise RI Report 4/1/2011 4/1/2011 0

Approve Interim Final RI Report 4/8/2011 4/8/2011 0
Note:  HHRA previously approved

Feasibility Study (FS)
Draft Remedial Alternative Memo 1/8/2011 1/8/2011 0

Remedial Alternative Memo Review Complete 1/21/2011 1/21/2011 0

Revise Remedial Alternative Memo 2/5/2011 2/5/2011 0

Approve Final Remedial Alternative Memo 2/12/2011 2/12/2011 0

Draft FS Memo or Report Complete 4/29/2011 5/23/2011 24

Draft FS Memo Concurrences or Report Review Complete 5/6/2011 6/13/2011 38

Revise FS Report na 7/13/2011 68

Approve FS Report na 7/20/2011 75

Proposed Plan to Construction Completion
Proposed Plan Complete 5/12/2011 8/24/2011 104

60-day Public Comment Period
6/5/2011 to 

8/3/2011

9/18/2011 to 

11/16/2011

Record of Decision (ROD) Issued 9/9/2011 12/28/2011 110

Remedial Design Start na na
Remedial Design Complete na na
Remedial Action Start na na

Gulfco Marine Maintenance Site
PRP Lead RI/FS & Removal  (1/11/2011)

*9543725*
9543725



Construction Completion Achieved 9/16/2011 1/4/2012 110

Enforcement
Draft SOW & Special Notice Letter 8/26/2011 12/14/2011 110

PRN to DOJ 10/9/2011 1/27/2012 110

DOJ Approval 12/8/2011 3/27/2012 110

Special Notice Letter 12/8/2011 3/27/2012 110

Good Faith Offer 2/6/2012 5/26/2012 110

Alternative - issue UAO for remaining actions 2/7/2012 5/27/2012 110

Briefings 2/16/2012 6/5/2012 110

EPA Contacts Name Contact #
Remedial Project Manager Miller 5-8318
Site Attorney Nann 5-2157

Human Health Risk Assessor Bhattacharya 5-6753

Ecological Risk Assessor Roddy 5-8518
Enforcement Officer Shade 5-2708
Community Involvement Coordinator Hoey 5-8522
Plan A:  Accelerated Feasibility Study Schedule
Plan B:  Regular Feasibility Study Schedule 




